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Janney ES Addition: May 6, 2014 
Project Update 
Update of April Site Activities
· Spring Break:
· Tompkins mobilized for the entire week of spring break (April 12th - April 21st )
· Bar Joists & metal decking installation was completed on the 3rd floor level.
· Structural Steel installation was completed on the 3rd floor and roof levels.
· Light gage metal framing installation was completed on the 3rd floor.
· Roofing was installed along with sheathing and Blueskin
· Mechanical and Electrical rough-in began
· Existing IT rooms were cleaned
· Ductwork on the gymnasium were redirected through the roof
· Relocation of the Rooftop Mechanical Units was Complete
· April Weekends:
· The remainder of the structural steel was erected for the 3rd floors
· The remainder of the light gage metal framing was installed for the 3rd floor
· Joists and metal deck were installed on the 3rd floor and roof levels.

Look Ahead:
· Continuation of Mechanical and Electrical Rough-in
· [bookmark: _GoBack]Installation of exterior metal panel and storefront windows
· Begin pouring concrete on west half of addition above structural steel
· Begin installing interior wall partitions and door frames
· Achieve a water-tight shell to begin interior installation and fit-out
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